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CCR No. 98-0660A Logged Date 6/1/98 Rev. A Request Type CCR

Priority Routine Urgent |:| Emergency |:| Affected Release B.O Change Class |

Title (description)
Baseline ICD Between ECS and Science Investigator-Led Processing Systems (SIPS)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

209-CD-030-001 CCRs 423-42-03-001 (proposed), 505-01-41-175-R3
(approved), ESD 46

RTM Change |:| Start New Baseline |:|

Problem

Approved ESDIS CCR 505-01-41-175-R3 and ESD46 require ECS to document interfaces with the Langley TRMM Information
System and the MOPITT Science Processing System for Release B.0. Thisimposes a schedule that requires ICD development and
Ingest design to begin and proceed concurrently, so Development cannot wait for a completed, approved ICD. To hasten external
awareness and review and finalization of this ICD, a draft with TBDs and TBSsinserted is hereby provided for CCB review and
approval and CDRL delivery. There has been no internal ECS technical review of this document.

Proposed Solution

Make CDRL delivery immediately so that document can be distributed for ICWG, DAAC and SIPS review. TBDSTBSs will be
worked off during ECS CCB review and then during the ESDIS ICWG review cycle.

All LaTIS/MOPITT costs except following are believed to be addressed in ECS ROM 98-0441 against CCR 505-01-41-175-R3:
Thereis anew requirement in the ESDIS SIPS Responsibilities document (now in review) for the Release 2.1 gateway to provide
for ECS receiving a SIPS distribution failure/acknowledgement message.

Thereis till apotential for other small impacts when al TBDS/TBSs have been supplied.

Impact Analysis:

Organizations Affected: BOO [] Contracts ECS Chief Eng FOs [] M&O
Procurement [ ] QO Rel. Dev Rel. A [] Rel.C SCDO Arch.
Science Off Security Subcontret [ ] Sys. Eng Sys Verf
Acpt
Cost: None [] Small Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other Potential impact on LaTISMOPITT IF if ICD schedule not met
Additional LOC NA Man-Months NA

Materials NA
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